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AGENDA DATE: May 3, 2011 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Capital Improvement Projects Third Quarter Report For Fiscal Year 

2011 
 
 
RECOMMENDATION:   
 
That Council receive a report on the City’s Capital Improvement Projects (CIP) for the 
Third Quarter of Fiscal Year 2011. 
 
EXECUTIVE SUMMARY: 
 
This report summarizes progress on capital improvement projects in the Third Quarter 
of Fiscal Year 2011. 
 
DISCUSSION: 
 
CONSTRUCTION HIGHLIGHTS 
 
Six Notices of Completion were filed in the Third Quarter of Fiscal Year 2011, with total 
project costs exceeding $7 million (Attachment 1).  Highlights are as follows: 
 

 Parking Lots 4 and 5 Circulation and Accessibility Improvements ($676,598) - 
This project was funded through the Downtown Parking Capital Fund.  It was the 
last phase of the City’s system-wide replacement of all parking revenue control 
equipment.  The work included improving lot entrances, upgrading existing lots to 
comply with the Americans with Disabilities Act (ADA) standards, improving path 
of travel, new landscaping, and installing fiber optic links. 

 
 Alisos Street Access Ramps ($205,918) - Alisos Street is a heavily used 

pedestrian alternative to Milpas Street and had many areas where there were no 
sidewalk access ramps. 

 
In 2006, the Access Advisory Committee designated Alisos Street as a priority for 
sidewalk access and ramps, to complete accessibility to the street.  The work 
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included installing new access ramps at 16 intersections.  The project was 
federally funded by the Community Development Block Grant (CDBG) program. 

 
 American Recovery and Reinvestment Act (ARRA) Catch Basin Repair 

($194,878) - This project consisted of repair or replacement of 34 damaged catch 
basins located throughout the City.  These locations were identified by the 
Creeks Division for the "Installation of Debris Screens” Project.  In order to place 
the debris screens, the 34 catch basins needed to be repaired or replaced.  The 
project was funded by the ARRA through the State of California Clean Water 
State Revolving Fund. 

 
 Mission Creek Restoration and Fish Passage at Tallant Road ($824,652) - The 

Tallant Road Bridge had a large concrete apron and a buried sewer line encased 
in concrete at the bridge; each were considered to make fish passage upstream 
almost impossible.  The sewer relocation was funded by the Wastewater 
Division.  The California Fish and Game and National Oceanic Atmospheric 
Administration Grants funded the fish passage improvements.  With these funds, 
the project removed the barriers and restored the site to a more natural running 
creek with extensive vegetation that will eventually shade the creek. 

 
 Zone 4 Pavement Preparation ($909,830) - The work consisted of repairing 

localized pavement distress on various roads, mainly in the Zone 4 Pavement 
Maintenance Area, which is generally the Mesa, Waterfront, Lower Westside, 
and Lower Eastside neighborhoods.  In conjunction with this project, various 
parking lots were also included in the work.  This project was funded by Measure 
D, Proposition 1B, Local Surface Transportation Program grant funds, and 
Parking Funds. 

 
 Carrillo Recreation Center Rehabilitation ($5,089,787) - This project rehabilitated 

this City-designated historic landmark, built in 1913.  It featured restoring 
architectural finishes in three dance studios, two meeting rooms, and the 4,000 
square foot Carrillo Ballroom.  The completed project incorporated sustainable 
design strategies, green building materials, and construction techniques.  The 
City anticipates a Leadership in Energy and Environmental Design (LEED) silver 
certification.  A grand opening for the Carrillo Recreation Center is planned for 
summer 2011, after the completion of the landscape and site furnishing phase of 
the project. 

 
In addition, 19 Capital Improvement Projects are currently under construction, with an 
approximate value of $62,101,797 (Attachment 2).  The following are highlights of 
construction projects in progress: 
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Environmental Services: 
 Elings Park Methane Gas Collection and Control System ($496,460) - Four 

landfill gas extraction wells have been installed.  The remaining work includes 
installation of a thermal oxidizer unit, which will safely remove any gases 
collected from the wells.  This project is scheduled to be completed in the first 
quarter of Fiscal Year 2012. 

 
Redevelopment Agency: 

 Structural Upgrades to Parking Structures 10, 9 and 2 ($1,374,000) - The project 
is proceeding very well, with Lot 10 reopened for public use in mid-April 2011, 
one week ahead of schedule.  Lot 9 is scheduled to be closed to the public in 
May and reopen in June 2011.  Lot 2 is scheduled to start construction in 
February 2012. 

 
Public Works Streets/Bridges: 

 Haley/De La Vina Bridge at Mission Creek ($4,721,406) - The 18-month long 
bridge replacement project at the intersection of Haley and De La Vina Streets 
was open for traffic by the end of April 2011.  The contractor still needs to 
complete some remaining intersection improvements and final utility relocations, 
which are scheduled for later this summer. 

 
 Ortega Street Bridge at Mission Creek ($2,909,893) - Construction began in late 

April 2011 and is scheduled to continue through the first quarter of Fiscal Year 
2012.  West Ortega Street will be closed between Bath and Castillo Streets 
during construction; however, residents will be able to enter on either side of the 
bridge construction area.  The bridge is being replaced to meet current structural 
standards and is part of the overall Lower Mission Creek Restoration Plan. 

 
Wastewater: 

 Sewer Main Point Repairs Fiscal Year 2011 ($784,400) - The work consists of 
replacing sewer mains, manholes, and appurtenances as part of the annual 
sewer main upgrade program.  These repairs are located at various locations 
around the City, depending on the severity of the repair.  This project is 
scheduled to be completed in the fourth quarter of Fiscal Year 2011. 

 
DESIGN HIGHLIGHTS 
 
There are currently 45 projects under design, with an estimated total project cost of 
$131,539,062 (Attachment 2). 
 
Work is scheduled to be funded over several years, as generally shown in the City’s 
Six-Year Capital Improvement Program Report.  The projects rely on guaranteed or 
anticipated funding and grants. 
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The following are design project highlights: 
 
Creeks: 

 Mission Creek Concrete Channel Fish Passage and Riparian Habitat 
Enhancement ($1,000,000) - There are two concrete lined flood control channels, 
1,500 foot and 4,500 foot long, known as the Caltrans Channels, that are major 
barriers to the steelhead migration.  The Creeks Division has received two grants 
from the California Department of Fish and Game, and one private grant for the 
project design from the Annenberg Foundation through the Environmental 
Defense Center.  Construction at the upper 1,500 foot channel is scheduled for 
summer 2011.  Construction of the lower channel will follow, funded at an 
estimated $1M and upon receipt of additional construction funding. 

 
Redevelopment Agency: 

 Community Development Block Grant (CDBG) Lower West Downtown Lighting 
Improvement Project ($750,000) - The design of Phase One is scheduled for 
summer 2011. 

 
Streets: 

 Fiscal Year 2011 Sidewalk Access Ramp Project ($150,000) - This project 
proposes to install 17 access ramps throughout the City.  Currently, easements 
are being obtained for three of the adjacent properties.  Once these easements 
are signed and accepted by Council, the project will be put out to bid. 

 
 Sycamore Creek Improvements Channel Phase One ($699,500) - The proposed 

project involves creek widening and bank restoration improvements just north of 
Highway 101, and ending just north of the Punta Gorda Street Bridge.  The 
project is broken into two phases.  Phase One consists of channel improvements 
only.  Phase Two consists of replacement of the Punta Gorda Street Bridge and 
channel improvements. 

 
Wastewater: 

 Headworks Screening Rehabilitation ($5,737,687) - The Headworks project at 
the El Estero Wastewater Treatment Plant is scheduled to start construction in 
summer 2011.  This 14-month long construction project will replace the existing 
influent screen system, increase its reliability, and reduce its maintenance.  The 
project funding is from the California State Revolving Fund. 

 
Water: 

 El Cielito Pump Station Backup Generator ($370,000) - This project will provide 
electrical power from a new 600 kilowatt generator to the pump station during 
power outages.  The new walls are being installed for attenuation and visual 
enhancement of the site.  The generator is located at the El Cielito Pump Station, 
which is adjacent to the Sheffield Reservoir. 
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ATTACHMENTS: 1. Completed Capital Improvement Projects for Third Quarter 
Fiscal Year 2011 

2. Capital Projects with Design and Construction in Progress 
3. Completed Capital Projects for Fiscal Year 2011 

 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/TB 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY: City Administrator’s Office 



Attachment 1 

 
 

COMPLETED CAPITAL PROJECTS, THIRD QUARTER FISCAL YEAR 2011 
 
 

Project Name 

Parking Lots 4 & 
5 Circulation 

and 
Accessibility 

Alisos Street 
Sidewalk 

Access Ramps 

ARRA Catch 
Basin Repair 

Mission Creek 
Fish Passage at 

Tallant Rd. 

Zone 4 
Pavement 

Maintenance 

Carrillo 
Recreation 

Center 
TOTALS 

Design Costs $115,127 $20,717 $10,096 $91,575 $63,354 $760,390 $1,061,259 

Construction Contract $472,969 $145,015 $166,090 $576,706 $720,254 $3,060,905 $5,141,939 

Construction Change 
Order Costs 

$31,683 $-1,877 $1,915 $57,574 $41,326 $442,408 $573,029 

Construction 
Management Costs 

$56,819 $42,063 $16,777 $98,797 $84,896 $826,084 $1,125,436  

Total Project Costs $676,598 $205,918 $194,878 $824,652 $909,830 $5,089,787 $7,901,663 

 
 
 
 



Attachment 2 
 

CAPITAL PROJECTS WITH DESIGN AND 
CONSTRUCTION IN PROGRESS 

 

 
 

 
 
 

DESIGN IN PROGRESS 
PROJECT CATEGORY 

No. of 
Projects Total Value of Projects

Airport 2 $2,160,000 

Creeks 1 $1,000,000 

Library 1 $840,000 

Parks and Recreation 1 $615,000 

Public Works: Streets/Bridges 5 $43,118,640 

Public Works: Streets/Transportation 10 $12,397,742 

Public Works: Water/Wastewater 17 $59,170,680 

Redevelopment Agency 7 $11,760,000 

Waterfront 1 $477,000 

TOTAL 45 $131,539,062 

CONSTRUCTION IN PROGRESS 
PROJECT CATEGORY 

No. of 
Projects 

Construction 
Contract Costs 

Airport 5 $37,972,428 

Environmental Services 1 $496,460 

Public Works: Streets/Bridges 2 $7,631,299 

Public Works: Streets/Transportation 3 $2,527,907 

Public Works: Water/Wastewater 3 $2,215,434 

Redevelopment Agency 4 $7,043,123 

Waterfront 1 $4,215,146 

TOTAL 19 $62,101,797 



Attachment 3 

COMPLETED CAPITAL PROJECTS FISCAL YEAR 2011 
 
 

First Quarter Fiscal Year 2011 Total Project Costs 
Water Main Replacement $1,960,795 
West Cabrillo Pedestrian Improvements $2,877,873 
Total  $4,838,668 

 
 

Second Quarter Fiscal Year 2011 Total Project Costs 
Las Positas Creek Restoration and Storm Water 
Management 

$3,163,536 

Marina One Replacement - Phase I $2,145,671 
Eastside Sidewalk and Access Ramps $141,658 
Parma Park Equestrian Staging Area $317,884 
Total  $5,768,749 

 
 

 
Third Quarter Fiscal Year 2011 Total Project Costs 

Parking Lots 4 & 5 Circulation & Accessibility 
Improvements 

$676,598 

Alisos Street Access Ramps $205,918 
ARRA Catch Basin Repair Project $194,878 
Mission Creek Restoration & Fish Passage @ 
Tallant Rd. 

$824,652 

Zone 4 Pavement Preparation $909,830 
Carrillo Recreation Center Rehabilitation $5,089,787 
Total $7,901,663 

 
 
Grand Total for Fiscal Year 2011 to date - $18,509,080 
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